
Existing Sellwood Bridge



Temporary Foundations for Shoo-fly Permanent Foundations for 
East Approach Stage 1



Construct Temporary West approach and Stage 1 Permanent East  Approach



Slide Bridge spans to the North and construct temp connection, 1 month maximum closure



Open Temporary alignment to traffic



Construct Main Span



Move traffic to main span and demolish temporary alignment



Demolish Temporary alignment, construct remaining East approach 



Complete
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