
Project Briefing 
Board of County Commissioners 
November 30, 2010 

 
 
Decision Process 

 Next Steps 
o Senior Agency Staff Report on Bridge Type and Other Project Elements – Dec 8 
o Public Stakeholder Committee recommendation – Jan 2011 (1st week) 
o Board of County Commissioners decision – Jan 2011 (3rd week) 

 Portland IGA negotiations in process 
 Clackamas County VRF 

 
Procurement 

 Engineering Design firm for 30% to 100% design (A&E) 
o Interviews anticipated December 1 – 3 firms 
o Notice to Proceed early February, 2011 

 Construction Manager/ General Contractor (CMGC) 
o RFP issued November 23  
o Mandatory pre-proposal meeting – Dec 7 
o Proposals due January 5, 2011 
o Interviews January 27, 2011 
o Notice to Proceed early March, 2011 
o Criteria: Experience, Personnel, Approach, Sustainability, Diversity, Cost for 

Preconstruction Services, Construction Fee 
 
Other Activities 

 Individual meetings between Mike Baker and commissioners – Nov 24 
 ODOT/ Federal Highway Administration/ Multnomah County Charter - finalized 
 Interchange Refinement –  

o Have conducted refinement meetings with stakeholders  
o County has developed cost saving interchange concept 

 What are the issues? 
 Who are the stakeholders? 
 What is the path to a solution? 
 Why is this situation a good thing? 

 Design continues – Spring 2011 to 2013 
 Permit applications – Spring 2011 
 Construction starts – Summer 2012 
 Construction finished – Fall 2016 

 

Steel Deck Arch 
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