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Schedule Milestones Recent & Upcoming Meetings and Board Actions
Estimated 

Completion Status

Shoofly Notice to Proceed 11/17/2011 On Schedule - Community Advisory Committee (CAC) 11/07/11

Shoo-fly construction- initiate 12/5/2011 On Schedule - Community Advisory Committee (CAC) 12/05/11

Landslide Amendment to chair 2/8/2012 On Schedule - Expected TIGER III Grant Results Late Dec '11

Condo Amendment to chair 2/22/2012 On Schedule - Public Stakeholder committee (PSC)- 90% design Jan/Feb '12

Landslide Amendment to chair 3/1/2012 On Schedule - Board Briefing - 90% Design Jan/Feb '12

Condo Amendment to chair 3/1/2012 On Schedule - Board Action - 90% Design Approval Feb '12

90% Design Submittal 1/6/2012 On Schedule

Design 12/30/2012 On Schedule

Notes:

Public Involvement Project Funding Plan
Planned Planned Secured Potential

EIS 30% 50% Revenue

MultCo VRF 127,000,000$   127,000,000$  127,000,000$   

Federal 11,000,000$     11,000,000$    15,658,338$     5,000,000$    

State (JTA) 30,000,000$     30,000,000$    30,000,000$     

Portland 100,000,000$   80,000,000$    73,500,000$     

Clack Co. VRF 22,000,000$     22,000,000$    

Federal Re-auth 40,000,000$     20,000,000$    

Federal Tiger 22,700,000$  

Grand Total 330,000,000$   290,000,000$  246,158,339$   

Project estimate 330,000,000$  290,000,000$ 268,800,000$  

Note:  Portland revenue proportional to overall project cost.

Project Expenditures (post-ROD)

$ Spent Status

ROW 11,311,723$     Under budget

Design/pre-con. 10,850,414$     On Budget

Construction -$                  NA

Grand Total 22,162,137$     

Stakeholder Issues

Thru October 31, 2011

- Project briefings presented to South Portland Neighborhood Assn. 

  (10/5), South Portland Business Assn. (10/13), Macadam Bay HOA

  (10/18), Bicycle/Pedestrian Work Group (10/31)

- Schools program launched in 4 schools (Capitol Hill ES, Llewellyn ES, 

  Sellwood MS, ACE HS)

- Macadam Bay HOA floating home residents concerned about new

  driveway’s impacts to safety and property values.  Proposed new 

  options for project team review.

- Staff worked to inform public of closures of Powers Marine Park and 

  Staff Jennings in December 2011

- Staff met with bike and pedestrian advocates to plan detour on 

  Hwy. 43 in Summer 2012 when trail closes to build Stephens Creek 

- Riverpark resident: continues to express concerns about how to 

  rent or sell home during projectculvert
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Social Equity News Headlines

A&E Team Goal To Date Status Advisory committee for Sellwood Bridge project will meet on Monday (OregonLive.com)

DBE 7%, ($1.0m) 9.9% On Target Century-old building under Sellwood Bridge vanishes (Sellwood Bee)

MWESB 13%, ($1.8m) 14.2% On Target County signs off on Sellwood Bridge “60% Design Elements” (Bee)

CM/GC Contractor Goal To Date Status Blumenauer blames hostility to “earmarks” for Sellwood Bridge funding woes (Bee)

DBE 4% NA NA Sellwood Bridge held up as an example of nation’s crumbling infrastructure (OPB)

MWESB 16% NA NA Industrial building must come down before Sellwood Bridge construction begins (KOIN)

Women 14% NA NA Sellwood project could require interim fix (Portland Business Journal)

Minority 20% NA NA Sellwood Bridge rebuild reaches “60% Final Design” phase (Bee)

Note:  DMWESB goals/targets published Sept 2011 from CM/GC in subcontracting plan.

Sustainability Design Accomplishments
- A&E submitted test pile results memo on 11-11-11

- Finalizing project sustainability plan. - A&E submitted 90% landslide mitigation on 11-15-11

- Coordinating project efforts with County Health Dept. - A&E submitted scope for anchor test program on 11-16-11 

- Mela building substantially deconstructed in September 2011.

- Progress from CM/GC to be reported in early 2012 once Pre-Construction Accomplishments
  shoo-fly construction starts. - CM/GC submitted 60% diversity plan on 10-20-11

- CM/GC submitted 60% sustainability plan on 10-20-11

- CM/GC submitted worker and public safety plan on 10-20-11

Right of Way Progress Upcoming Site Work

- Barges mobilize to site in early December 

- Cfontractor set up work trailers in early December

- Haz mat sampling in interchnage area in December

Thru October 31, 2011

Workforce 

Diversity

Not Started, 
1 Appraisal,   

3

Negotiation, 
13

Acquired,  
32

Condemned, 
4

ROW actions to be completed = 53

Current as of November 18, 2011
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