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BEFORE THE BOARD OF COUNTY COMMISSIONERS 
FOR MULTNOMAH COUNTY, OREGON 

 
RESOLUTION NO.    

 
Approving An Exemption To Increase The Contract Amount With LRS Architects, Inc. 
To Include On Going Design Work, Engineering and Building Permit Conditions.   
 
The Multnomah County Board of Commissioners Finds: 
 
a. The Board is acting as the Multnomah County Public Contract Review Board 

(PCRB) to review, pursuant to PCRB Rule 48-0320, an exemption request from 
the Department of County Management, Facilities and Property Management 
Division, to increase the amount of the contract with LRS Architects beyond the 
$1,6000,000 limit for the East County Courts Project. 

 
b. The County awarded a contract with LRS Architects for the East County Courts 

project.  The County currently has a contract in place with LRS Architects dated 
1/20/2010 for architectural services and, through subcontractors, engineering 
services for the proposed East County Court facility in Rockwood.  This contract 
was awarded after undertaking a competitive bidding process.  The original 
amount of the contract was $1,144,687.   

  
c. In Resolution 2010-118 approved on August 26, 2010 approved an exemption to 

increase the contract amount with LRS Architects to include design work in 
association with the Information Technology Data Center to an amount not to 
exceed $1,600,000.  

 
d. The proposed additional work is logically related to the ongoing contract design 

and project management work.  Prudent contract management and construction 
practices dictate that the additional design, post deconstruction environmental 
survey work, Department of Environmental work plan, dispatchable power 
engineering and building permit conditions ought to be performed in conjunction 
with the original contract work to ensure continuity, compatibility and achieve 
maximum affordability.  The contractor was selected through a formal competitive 
process therefore it is not likely that the field of competition will be affected by the 
proposed contract amendment. 

 
e. This exemption request is in accordance with the requirements of Public Contract 

Review Board Rule 48-0320 (4). 
 
    
The Multnomah County Board of Commissioners Resolves: 
 
1. The exemption to increase the amount of Contract Number 4600008102 with 

LRS Architects by an additional amount of $200,000 to reflect a new total of 
$1,800,000 for the East County Courts Project is approved. 

 



Page 2 of 2 – Resolution Approving an Exemption to Increase the Contract Amount with 
LRS Architects for the East County Courts Project 

 
ADOPTED this ____ day of  
 
      BOARD OF COUNTY COMMISSIONERS 
      FOR MULTNOMAH COUNTY, OREGON 
 
 
 
 
 
 
 
 
 
  
             
       Jeff Cogen, Chair 
 
REVIEWED:  
 
AGNES SOWLE, COUNTY ATTORNEY 
FOR MULTNOMAH COUNTY, OREGON 
 
By        
    John Thomas, Deputy County Attorney 
 
 
 
SUBMITTED BY: 
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