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TECHNICAL CHALLENGES

• Limited in-water work windows
• Technical complexity

– Traffic management and phasing
– Landslide stabilization
– Bridge construction phasing
– In-water foundations

• Environmental compliance



LOW BID EXEMPTION FINDINGS 

• Constrained financial resources
• Funding uncertainty
• Need for cost savings
• Heightened public/traffic safety concerns
• Complexities require special expertise



STAFF RECOMMENDATION

CM/GC

• County control over design

• Increase early budget confidence

• Potential to advance schedule

• Adaptable to change

• How matters: quality, equity, sustainability

• Proactively manage risk



CM/GC APPROACH

• Pre-construction services by CM/GC
• March 2011 - June 2012

• Concurrent with final design

• Optimize approach to construction

• Manage to budget

• Negotiate construction contract

• Construction
• In-water July 2012

• Completed 2016
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SOCIAL EQUITY

REDUCING COST



SUSTAINABLE PRACTICES

• Valued in selection process

• Proven ideas integrated into bridge construction

• Minimize in-water impacts

• Environmental stewardship - conservation

• Use of clean diesel 

• Avoiding landfills



SOCIAL EQUITY

• Diversity plan valued in selection process

• Previous/future commitment - development, 
training, outreach, mentoring 

• Project specific subcontracting plan

• Measuring and monitoring against goals to be 
established

• Local economic development opportunities



REDUCING COST

• On-going value engineering (VE)

• Design and constructability reviews - formal and over 
the shoulder

• Optimized schedule – early procurements and work 
packages, coordinated design

• Optimized construction approach - phasing, 
means/methods, bridge structure, materials
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DESIGN-CONSTRUCTION INTERFACE

• Lesson learned:  Manage A/E design deliverables to 
support CM/GC development of construction pricing

• Strategy: Establish/enforce realistic design 
deliverable milestones as basis for construction 
pricing
– Include in A/E contract
– Assure adequate A/E work plan to support schedule
– Emphasize schedule importance with financial 

penalties



OBTAINING BEST VALUE

• Lesson learned: Develop pricing strategy to obtain 
best value for least cost

• Strategy:  Authorize early pre-construction tasks to 
develop construction pricing and to obtain early 
pricing confidence

– Cost estimates due at 30%, 60%, 90%, and final
– Construction expert independent cost review
– Informed, progressive price buildup
– County approves subcontracting plan
– Negotiate/allocate risk costs
– Focus on final cost to complete



HIRING THE CM/GC

• Lessons learned:

– Interview Proposers
– Require subcontracting plan up front
– Assure PM continuity
– Define preconstruction services scope of work
– Clearly define fee

• Strategy: address in RFP process



PROACTIVE RISK MANAGEMENT

• Lesson learned: identify risks and clearly define who 
carries costs for the risks

• Strategy:  develop early risk management plan

– Conduct full team risk assessment workshop
– Estimate cost of exposures
– Clearly allocate
– Budget for risk/contingency potentials
– Monitor continuously as team



OPEN BOOK COST REVIEW PROCESS

• Lesson learned:  Open book review requires 
contractor cooperation and transparency 

• Strategy:
– Open book review expressly required by

• Contract 
• CM/GC General Provisions

– Initiate open book review process at initial 30% design 
to confirm process will be transparent



EARLY OFF RAMP

• Lesson learned: Once major construction starts, 
termination of CM/GC may be infeasible

• Strategy:  structure process to allow timely off ramp 
to bid work, if necessary 
– County has right to terminate CM/GC contract

• At its discretion
• For public convenience
• If unable to negotiate acceptable price
• If advantageous to County to do so

– County may re-procure using any method



CM/GC 
SELECTION

Criteria

Current Status



CRITERIA

• Qualifications
– Corporate: financial, safety, bonding

– Proposer Experience

– Organization and Key Personnel

– Project Approach

– Sustainable Practices

– Diversity Plan

• Pricing



CURRENT CM/GC PROCUREMENT 
STATUS

• 5 proposals received
• Evaluations underway
• Execute contract by early March 2011



GOING FORWARD

• Key Schedule Milestones

• FHWA Reporting

• One Mindset



KEY SCHEDULE MILESTONES 

• Execute CM/GC NTP in March 2011

• Receive A/E deliverables for CM/GC pricing
– June 2011: 60% foundations, 30% overall

– Sept 2011: 90% foundations, 60% bridge

– Jan 2012:  100% foundations, 90% bridge, 60% overall

• Construction cost estimate based on each 
deliverable

• Know construction price by March 2012 



FHWA REPORTING

• County received FHWA SEP-14 approval
• National FHWA interest in CM/GC as delivery 

method for major bridge/transportation 
project

• Requires initial, annual and final reports
• Measures include cost/time savings, impacts, 

quality, other significant factors



PROJECT APPROACH

• Project first mindset
• Collaborative team
• Co-located key personnel
• Cost transparency
• Schedule focus
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