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Period: July 1 � July 31, 2012

Schedule Milestones Recent & Upcoming Meetings and Board Actions
Estimated 

Completion Status

July Complete � Joint Senior Agency Staff (SAS)/Agency Coordination Team (ACT) 7/11/12

Sept/Oct On�going � Public Stakeholder Committee meeting (PSC) 7/16/12

September On�going � BCC Vote on Final Design and funding 7/19/12

September On�going � Joint Senior Agency Staff (SAS)/Agency Coordination Team (ACT) 8/8/12

Aug/Sept On�going � BCC Briefing 8/4/12

Nov/Dec On�going � Joint Senior Agency Staff (SAS)/Agency Coordination Team (ACT) 9/12/12

Sept/Oct On�going � BCC Vote on Final Design and funding 9/25/12

Public Involvement Since July 2012 Project Funding Plan (Proposed)
Final

Design

MultCo VRF (collected) 18,000,000$    

MultCo VRF (bond) 128,142,000$  

Federal 15,658,000$    

State (JTA) 30,000,000$    

� GMP Negotiations

� Relocation to work site

� Weekly construction meetings with condo reps

� Briefing for Sellwood neighborhood association (7�18)

� Presentation to American Public Works Association (7�18)

� Presentation to Lloyd Lions Club (7�26)

� 320 residents receiving weekly construction updates

� Macadam Bay Alt Selection

� A&E Amendment 5

� Consortium IGA

� Value Engineering Study

� Final OTS Plan Set

State (JTA) 30,000,000$    

State (SB 1543) 5,000,000$      

Portland 84,500,000$    

Federal Tiger 17,700,000$    

Grand Total 299,000,000$  

Project estimate 299,000,000$ 

Note:  Portland revenue proportional to overall project cost.

Project Expenditures (post�ROD)

$ Spent Status

ROW 16,060,998$     Under budget

Design/pre�con. 24,174,149$     On Budget

Construction 20,178,045$     On Budget

Grand Total 60,413,193$     

� Commuter complaints regarding delays caused by PGE relocations

Thru July 31, 2012

Stakeholder Issues

� Contractor working well with community � few community concerns

� Public concern about short timeline for input on final design changes

� Advocacy from some eastside neighbors for early installation of 6th &

  Tacoma traffic signal.  Costs and impacts of schedule options 

  being analyzed.

� 320 residents receiving weekly construction updates
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Social Equity News Headlines

A&E Team Goal To Date Status  �  Art for new Sellwood Bridge inspired by local geology (Oregonian)

DBE 7%, ($1.0m) 9.2% On Target  �  County Approves Final Sellwood Bridge Design (KXL)

MWESB 13%, ($1.8m) 15.7% On Target  �  Plans to build new Sellwood bridge approved (KPTV)

CM/GC Contractor Goal To Date Status  �  Sellwood Bridgedesign approved by Mult County Commissioners (DJC)

DBE  (Committed) 4% 1.1% Below Target  �  County approves new Sellwood Bridge design (Portland Tribune)

DMWESB (Contracted) 20% 23.2% Above Target  �  6 Years, $299M Price Tag: Sellwood Bridge Moves Forward (OPB News)

Women 14% 6% Below Target

Minority 20% 25% Above Target

Note:  DMWESB goals/targets published Sept 2011 from CM/GC in subcontracting plan.  �  Sellwood Bridge art (Oregonian)

Sustainability Design Accomplishments
� Sustainability plan finalized

� Awaiting progress reports from CM/GC

Construction Accomplishments

Thru June 30, 2012

Workforce 

Diversity

� Fencing delivered to Richardson property

� Condominium deconstruction underway

 �  Bridging the Gap Why Has Replacing the Sellwood Bridge

     Taken So Damn Long? (Portland Mercury)

� West side crossing order finalized

� Value engineering study underway

� Final OTS plan set submitted

� Preferred Macadam Bay Access Alternative Chosen

� Landslide stabilization

Right of Way Progress Upcoming Site Work

� Translation beam welding

� Prepare for west approach

� Preparing access on east side

� Prepare access on east side

� Complete condominium alterations, utility work, and gate house

� Condominium deconstruction underway

Not Started, 
0

Appraisal,    
3

Negotiation 
1

Acquired,    
43

Condemned, 
7

ROW actions to be completed = 54

Current as of August 21, 2012


