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Period: August 1 - August 31, 2012

Schedule Milestones Recent & Upcoming Meetings and Board Actions
Estimated 

Completion Status

July Complete - Joint Senior Agency Staff (SAS)/Agency Coordination Team (ACT) 8/8/12

Sept/Oct On-going - BCC Briefing 8/4 & 9/6 2012

Sept/Oct On-going - Joint Senior Agency Staff (SAS)/Agency Coordination Team (ACT) 9/12/12

Sept/Oct Complete - BCC approved ROW settlement 9/25/12

October On-going - Joint Senior Agency Staff (SAS)/Agency Coordination Team (ACT) 10/10/12

Nov/Dec On-going - BCC Briefing 10/16/12

Nov/Dec On-going - BCC Briefing 11/13/12

January On-going - Joint Senior Agency Staff (SAS)/Agency Coordination Team (ACT) 11/14/12

October On-going

Public Involvement Since August 2012 Project Funding Plan (Proposed)
Final

Design

MultCo VRF (collected) 18,000,000$    

MultCo VRF (bond) 128,142,000$  

Federal 15,658,000$    

State (JTA) 30,000,000$    

State (SB 1543) 5,000,000$      

Portland 84,500,000$    

Federal Tiger 17,700,000$    

Grand Total 299,000,000$  

Project estimate 299,000,000$ 

Since August 2012
Note:  Portland revenue proportional to overall project cost.

Project Expenditures (post-ROD)

$ Spent Status

ROW 16,607,495$     Under budget

Design/pre-con. 26,216,938$     On Budget

Construction 22,147,608$     On Budget

Grand Total 64,972,042$     

- Complaint from community regarding no wake zone near Macadam Bay

- Macadam Bay Alt Selection

- A&E Amendment

- Consortium IGA

- Final OTS Plan Set

- Relocation to work site

- Bridge Translation

Thru August 31, 2012

Stakeholder Issues

- Value Engineering (VE) 

- GMP Negotiations

- Installation of the signal at 6th/Tacoma becomes a community concern

- Public concern about short timeline for input on final design changes

- Weekly construction meetings with condo reps

- 320 residents receiving weekly construction updates

- Timeline for Macadam Bay/Miles Place work shared with the 

- Coordinating with ODOT and PBOT PIOs re bridge closure in January

- Planning started for last CAC meeting in November 

- Dust is an issue at condos due to construction during the dry season

- Consortium IGA
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Social Equity News Headlines Since August 2012

A&E Team (Design) Goal To Date Status

DBE 7%, ($1.0m) 9.1% Above Target

MWESB 13%, ($1.8m) 15.2% Above Target

CM/GC Contractor Goal To Date Status

DBE  (Committed) 4% 7.0% Above Target

DMWESB (Contracted) 20% 23.0% Above Target

Women 14% 8% Below Target

Minority 20% 24% Above Target

Note:  DMWESB goals/targets published Sept 2011 from CM/GC in subcontracting plan.

Sustainability Design Accomplishments

Construction Accomplishments

Right of Way Progress Upcoming Site Work

- Prepare for work bridge

- Work continues for bioswale development

- Reduction in proposed paving along OR 43

- Documentation collected for project recycling 

Thru August 31, 2012

Workforce 

Diversity

Thru September 30, 2012

- Development of improved multi-use trail continues

- Material reductions proposed through VE study

- Translation beam welding

- Prepare for west interchange

- Foundations on west side poured, and pile driving continues

- Prepare access on east side

- Complete condominium alterations, utility work, and gate house

- Project office relocated to site trailer

- Condominium work underway

- Landslide stabilization

- Value engineering study underway

- OTS plan set submitted/reviewed

- Final Traffic Management Plan submitted/reviewed

- Survey work completed around Freeman Motors and Miles Place

- Sellwood Bridge project meeting minority hiring goals, managers say (Oregonian)

- Sellwood Bridge Project is Exceeding Diversity Goals (The Skanner)

- Sellwood Bridge Progress Made on Detour Bridge Plan (Portland Tribune)

- Oregon Bridge Designed with Budget in Mind (ASCE CE Magazine)

Not Started, 
0

Appraisal,    
3

Negotiation 
1

Acquired,    
46

Condemned, 
4

ROW actions to be completed = 54

Current as of September 21, 2012

http://www.google.com/url?sa=X&q=http://www.oregonlive.com/news-network/index.ssf/2012/09/sellwood_bridge_project_meetin.html&ct=ga&cad=CAcQAhgAIAAoATAAOABAmLuIgwVIAVgBYgVlbi1VUw&cd=ERIgwMDd-Ew&usg=AFQjCNGnQipPTS_7iTuc4gzhg4FFbDjNNA
http://theskanner.com/article/Sellwood-Bridge-Project-is-Exceeding-Diversity-Goals-2012-09-06
http://vvvvvv.portlandtribune.com/sb/74-news/114589-sellwood-bridge--progress-made-on-detour-bridge-plan-
http://www.asce.org/CEMagazine/Articlens.aspx?id=25769811288

