
Exhibit C
Project Schedule and Budget

Multnamah County i*ealtir Headquarters Suilding

Phases SCHEDUTE MITESTONES
Estimated Start Estimated

Date Completion Date

Deol Strucfure

Execule IGA

Begin Drofi of Lond Disposiiion with PHB/City

County, City ond Home Forword Approvol Process

Moy-2012

Moy-2012

Aug-201 2

Moy-2012

Aug-201 2

Ocr-2012

Deslgn Procuremenf
Phote Scp-2012 Dac.20l2

Droft Initiol Architeclurol ond Engineering Reguest for proposols

Inlernol Review Process by Multnomoh County

lssue RFP, Review RFP Responses, provide Recommendotion

Approvole from Mullnomoh Counly ond Home Forword

CMGC Procurement
Phose Oct.20l2 Feb.20l 3

Drofl Initiol Conslruction Mgr/Generol Conlroctor Requesi for
Proposols

Inlernol Review Process by Mullnomoh County

lssue RFP, Review RFP Responses, Provide Recommendotion

Approvol3 from Mullnomoh County ond Home Forword

Deslgn Phose Feb.20l3

Schemolic Design ond Cost Estimoles

FAC I ProJect Proporol Approvol-lncludes Schemollc Deslgn

Design Development Documenh ond Cosl Eslimotes

FAC I Project Plon Appovol-lnclude3 Deslgn Development
Documenls

Development of Construction Documents ond Cost Eslimoles

FAC I ProJect Deslgn ond Conslrucllon Approvot wlfh Flnol Cost

Mor-2014

Estlmqfes

[ond Tronstet Jun.20l4 Jun-2014

Tronsfer/Closing: PHB lo Mulinomoh Couniy - Block U

CMGC Sprlng/Summer
2014 Sep-2015

Construction - l8 months

Move.ln Phose

TBD: Multnomoh County - 6 floors - (3) weeks perfloor

Includes Cobling; Telecom,

H:\D!v&s.tGroup\PRoPERTTEs\u2\02 pr.d.v.ropm.nr\0s;ch!dutes\rnil,.t schedur. oBpo Exhjbit Mc-pHB 2or2-to_2s.xts

Sep.20l5 Jon.20l 6



Exhibit "C"

Project Budget

Sources
River District TIF
Multnomah County

Total

Uses

Land Acquisition Costs

Construction Costs

Development Costs

General Fees

ReserveVContingency

Total

$26,948,460
$l1.636.254

st8F84,714

$0 (estimated value ofjust under $2M)
$26,932,719
$1,2E6,719

$4,896,812

$5.468.463

$:'8,584,714


