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Period: October 1 - October 31, 2012

Schedule Milestones Recent & Upcoming Meetings and Board Actions
Estimated 

Completion Status

Sept/Oct Complete - Joint Senior Agency Staff (SAS)/Agency Coordination Team (ACT) 10/10/12

Sept/Oct Complete - BCC Briefing 10/16/12

November Awaiting results - BCC vote on bond authorization 10/18/12

November On-going - Joint Senior Agency Staff (SAS)/Agency Coordination Team (ACT) 11/14/12

Nov/Dec On-going - BCC Briefing 11/20/12

Nov/Dec On-going - Joint Senior Agency Staff (SAS)/Agency Coordination Team (ACT) 12/12/12

Nov/Dec On-going - BCC Briefing 12/20/12

Dec/Jan On-going

January On-going

January On-going

Public Involvement Since October 2012 Project Funding Plan (Proposed)

     Target Project Cost $299M

          Federal/State share $68.4M

          County/City share $230.6M

- Final OTS Plan Set

- Relocation to work site

- GMP Negotiations

- ODOT Audit

- Value Engineering (VE) Study

- Maintenance IGA

- A&E Amendment

- Consortium IGA

- Held 10/17 public workshop on Miles Place design

- Weekly construction meetings with condo reps

- 462 residents receiving weekly construction updates

- Coordinating with ODOT and PBOT regarding January bridge closure

- Bridge Translation

- Miles Place/Mac. Bay Design

Since October 2012
Note:  County/Portland revenue sharing agreement reached in Novemember 2012.

Project Expenditures (post-ROD)

$ Spent Status

ROW 17,352,669$     Under budget

Design/pre-con. 27,347,686$     On Budget

Construction 24,507,474$     On Budget

Grand Total 69,207,828$     

Thru September 30, 2012

Stakeholder Issues

- Coordinating with ODOT and PBOT regarding January bridge closure

- Two school field trips to bridge in Oct.

- Scheduled 11/15 meeting with Macadam Bay re expanding no wake 

- Responded to many public inquiries on traffic congestion, 

  bike/pedestrian path changes due to construction

- Met with Sellwood Harbor on 10/5 regarding construction noise and dust
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Social Equity News Headlines Since October 2012

A&E Team (Design) (Sep) Goal To Date Status

DBE 7%, ($1.0m) 9.1% Above Target

MWESB 13%, ($1.8m) 15.1% Above Target

CM/GC Contractor (Aug) Goal To Date Status

DBE  (Committed) 4% 7.0% Above Target

DMWESB (Contracted) 20% 23.0% Above Target

Women 14% 9% Trending up

Minority 20% 30% Above Target

Note:  DMWESB goals/targets published Sept 2011 from CM/GC in subcontracting plan.

Sustainability Design Accomplishments

Construction Accomplishments

- Development of improved multi-use trail continues

Thru Aug/Sep, 2012

Workforce 

Diversity

- Sellwood harbor unit D is complete

- Work bridge development

- Final plans, specs, and estimates submitted

- Storm Water Management Plan submitted

- Final Traffic Management Plan submitted

- Blasting Plan submitted

- Work advances for bioswale development

- Follow-up: More photos of new Sellwood Bridge bike path (BikePortland Blog)

- Riverpark phase one work near completion

- Reduction in proposed paving

- Documentation compiled/reviewed for project recycling 

- County readies bond sale to pay for Sellwood Bridge work (Portland Tribune)

- Designing a regional trail along Southwest Miles Place (Oregonian)

- Sellwood Bridge project provides an opportunity to engage kids (DJC, no link)

- Portland and Multnomah County Strike Sellwood Bridge Deal to Compensate for 

Library Taxing District (Willamette Week)

- Multnomah County officials agree to defer and lower Portland's Sellwood Bridge 

payments to offset library district hit (Oregonian)

Right of Way Progress Upcoming Site WorkThru October 31, 2012

- Shear piles built

- Prepare access on east side

- Complete condominium alterations, utility work, and gate house

- Work bridge development

- Bridge translation

- Pile driving continues on land

- Complete east approach

- Prepare for west interchangeNot Started, 
0

Appraisal,    
3

Negotiation 
1

Acquired,    
46

Condemned, 
4

ROW actions to be completed = 54

Current as of September 21, 2012

http://www.wweek.com/portland/blog-29430-portland_and_multnomah_county_strike_sellwood_bridge_deal_to_compensate_for_library_taxing_district.html
http://www.oregonlive.com/portland/index.ssf/2012/11/portland_and_multnomah_county_1.html
http://www.google.com/url?sa=X&q=http://portlandtribune.com/pt/9-news/117518-county-readies-bond-sale-to-pay-for-sellwood-bridge-work&ct=ga&cad=CAcQAhgAIAAoATAAOABAm63ygwVIAVgBYgVlbi1VUw&cd=ZkvFkagMuMs&usg=AFQjCNFF8l2DZ5F1spMMWMIlRsh-_5vlcw
http://www.google.com/url?sa=X&q=http://www.oregonlive.com/portland/index.ssf/2012/10/what_it_means_to_have_a_region.html&ct=ga&cad=CAEQARgAIAAoATAAOABAgsiBhAVIAVgBYgVlbi1VUw&cd=EnRgC5lrzjY&usg=AFQjCNF3eF3G5jdLAUXGZbRVR0xYu2UsPQ
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