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MMUULLTTNNOOMMAAHH  CCOOUUNNTTYY  

AAGGEENNDDAA  PPLLAACCEEMMEENNTT  RREEQQUUEESSTT    
((RReevviisseedd::  88//1188//1111))  

 
 

 
 
 
 
 
 

Note: If Ordinance, Resolution, Order or Proclamation, provide exact title. For all other submissions, 
provide a clearly written title sufficient to describe the action requested. 

 

Requested 
Meeting Date: 12/6/2012 

Time 
Needed: 10 

Department: DCA Division: FPM 

Contact(s): Corie Wiren, Chief of Staff, Commissioner Diane McKeel’s Office, D-4 

Phone:  Ext.  I/O Address:  

Presenter 
Name(s) & 
Title(s): 

Peggidy Coffman Yates, DCA FPM Manager Strategic Projects, Steve 
Cruzen, Principal Shiels Obletz Johnsen 

 

General Information  

1. What action are you requesting from the Board?   

Accept and approve the Alternative Contracting Report for the Construction 
Management / General Contractor methodology used for the construction of the East 
County Courthouse.   

 

2. Please provide sufficient background information for the Board and the public to 
understand this issue.  Please note which Program Offer this action affects and how 
it impacts the results.   

Oregon Revised Statutes (ORS 279.015) and Public Contract Review Board Rule (PCRB 
49-0600 to 4900690) provides a means of contracting other than the traditional competitive 
low-bid process for public agencies.  A local Public Contract Review Board may exempt 
certain public contracts or classes of public contracts from the competitive bidding 
requirement upon approval of findings submitted by the public contracting agency seeking 
exemption.  On January 7, 2010, the Board of County Commissioners reaffirmed the use of 
a CM/GC contracting methodology for the preconstruction and construction of the East 
County Courthouse.   
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The County advertised the Request for Proposal for the CMGC, established a Evaluation 
Committee to select the candidate based on specific criteria and awarded the contract to 
Howard S Wright.  The CMGC was a vital member of the Project Team along with the 
Sheils Obletz Johnsen, Project Manager; LRS Architects, the Architect and Engineering 
and DCA’s Facilities and Property Management and Information Technology.   The use of 
a CMGC contracting methodology provided timely cost estimates and Value Engineering 
services.  This was especially critical with the addition of a Data Center to the project 
during Design Development.   During the project’s Construction phase of the project, the 
CMGC was critical in making value engineering a fundamental exercise.  As a result of the 
CMGC process, the East County Courthouse came in on time and on budget. 

 

3.  Explain the fiscal impact (current year and ongoing).   

          none 

 

4.  Explain any legal and/or policy issues involved.    

The Multnomah County Public Contract Review Board adhered to the Oregon Revised 
Statutes (ORS 279.015) and Public Contract Review Board Rule (PCRB 49-0600 to 
4900690).  The Alternative Contracting Process Report satisfies the County’s obligation to 
the State of Oregon. 

 

5.  Explain any citizen and/or other government participation that has or will take place. 

The East County Courthouse consisted of an extensive list of project participants including 
but not restricted to Oregon State Courts, the Multnomah County District Attorney, the 
Multnomah County Sheriff Office, the Oregon Department of Environmental Quality, City of 
Gresham, the Rockwood Neighborhood Association, the Rockwood Business Association 
and the Regional Arts and Culture Council.  

 
 

Required Signature 

Elected 
Official or 
Department 
Director: Diane McKeel  /s/      Date: 11/28/12 


