
Project Briefing 
Board of County Commissioners 
February 22, 2011 

 
 
Schedule 

• On schedule for construction start in summer 2012 
• 30% design elements approved 
• 60% design fall 2012 – BCC check-in 
• ROW continues – next package to BCC in about 3 weeks 
• Permit applications during spring 2011 
• Negotiations with T. Y. Lin/ CH2M Hill engineering team continue 
• Slayden / Sundt CMGC (contractor) top scoring 
• Project team co-locating at David Evans building around March 1, 2011 

 
Funding/ Finance / Budget 

• Current Estimate - $290M (down from $331M in EIS) 
• IGA with City approved 
• Current Funding Plan 

o Federal carryover from EIS phase    $11M 
o Multnomah County VRF  $127M 
o Oregon JTA      $30M 
o City of Portland     $80M 
o Federal Authorization (requested)   $20M 
o Clackamas County VRF    $22M 
o Total     $290M 

• Anticipate bonding later this year, short term loan coming soon to BCC 
 
Diversity 

• OR/County, A&E, CMGC teams each have diversity leads 
• Important criteria during selection 
• Will be developing more specific plan for construction over next 8-12 months 

 
Sustainability 

• OR/County and CMGC teams have sustainability leads 
• Will be incorporating Health Impact Assessment as appropriate 
• Coordinating with County Office of Sustainability 
• Investigating models such as Green Roads 

 
Public Involvement / Information 

• Community Advisory Committee will start to meet (probably early April) 
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